COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2011

ESTI MATE SUMVARY 15: 43: 07
CONTI D C17113 ESTI MATE NO 0007 PROG SPEC YR 2005
PCON: 17113-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 91.0  DAYS TI VE ALLOW 186 WORK DAYS
SH 85 WOM NG SOUTH STRUCTURES PERCENT TIME:  48.92 ORI G TI VE ALLOW 160 WORK DAYS
PRQJECT NO ES4 0853-072
SH 85 WOM NG SOUTH STRUCTURES
NAME OF ROAD: 085L
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 05/ 20/ 2011 DATE TI ME STARTED 08/ 08/ 2010
7785 H GHLAND MEADOWS PARKWAY DATE LET 07/ 01/ 2010 DATE WORK BEGAN
SU TE 100 DATE AWARDED 07/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 30/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 08/ 08/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,308, 167. 86 PARTI Ol PATI NG $ 3,875, 672. 08 $ 237, 364. 65
AWARD PRQJECT AMT: $  6,373,187.25 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 53.03% TOTAL EARNI NGS 3,875, 672. 08 237, 364. 65
FUNDS AVAI LABLE: $  3,432,495.78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,875, 672. 08 237, 364. 65
TOTAL CLAI MB: $ 0.00 RETAI NAGE -95,597. 81 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,780, 074. 27 237, 364. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,780, 074. 27 237, 364. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237, 364. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17113

PCN: 17113-BID
PRQJECT: ES4 0853-072
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00035 Renoval of Pipe

0015 202-00150 Renoval of Wall

0020 202-00220 Renoval of Asphalt Mat

0025 202-00240 Renoval of Asphalt Mat (Pl aning)

0030 202-00250 *Renoval of Pavenent Marking

0035 202-00500 Renoval of Portions of Present Structure

0040 202-01000 *Renoval of Fence

0045 202-01130 *Renoval of Quardrail Type 3

0050 202-04002 C ean Cul vert

0055 202-04003

C ean Culvert (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

5. 000

388. 00000

55. 000
LF
11. 10000

8. 000
EACH
1, 320. 00000

1, 149. 000
SY
3. 95000

1, 784. 000
SY
3. 60000

1, 410. 000
SF
1. 70000

1. 000

499. 00000

95, 642. 000
LF
0. 20000

1, 134. 000
LF
2.75000

1. 000

598. 00000

1. 000
EACH
5, 060. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

5. 000
0. 000
5. 000

55. 000
0. 000
55. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1, 784. 000
0. 000
1, 784. 000

562. 000
0. 000
562. 000

1. 000
0. 000
1. 000

77,841. 000
17, 801. 000
95, 642. 000

1, 134. 000
0. 000
1, 134. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 2
ESTI MATE RUN 06/ 02/ 2011

15: 43: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 940. 00
0. 00
610. 50
0. 00
10, 560. 00
0. 00
0. 00
0. 00
6, 422. 40
0. 00
955. 40
0. 00
499. 00
3, 560. 20
19, 128. 40
0. 00
3,118. 50
0. 00
0. 00
0. 00
5, 060. 00



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00060 Enbanknent Material (Conplete In Place) 24, 473. 000 10, 785. 000
CY 0. 000 0. 00
11. 20000 10, 785. 000 120, 792. 00
0065 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
81. 50000 0. 000 0. 00
0070 203-01500 Bl adi ng 88. 000 10. 000
HOUR 1. 000 106. 00
106. 00000 11. 000 1, 166. 00
0075 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 33. 500 33.500
HOUR 0. 000 0. 00
140. 00000 33.500 4,690. 00
0085 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
6. 65000 48. 000 319. 20
0090 206- 00100 Structure Backfill (dass 1) 160. 000 153. 000
CY 0. 000 0. 00
21.20000 153. 000 3, 243. 60
0095 208- 00002 *Erosion Log (12 Inch) 4, 500. 000 2,730. 000
LF 390. 000 1,677.00
4. 30000 3,120. 000 13, 416. 00
0100 208-00003 *Erosi on Log (18 Inch) 400. 000 240. 000
LF 0. 000 0. 00
6. 20000 240. 000 1, 488. 00
0105 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0110 208-00034 *Gravel Bag 400. 000 40. 000
LF 60. 000 474. 00
7.90000 100. 000 790. 00



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 1. 000 467. 00
467. 00000 3. 000 1, 401. 00
0120 208-00070 Stabilized Construction Entrance 8. 000 0. 000
EACH 0. 000 0. 00
557. 00000 0. 000 0. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 60000 0. 000 0. 00
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0135 208-00206 Erosi on Control Supervisor 186. 000 72.000
DAY 17. 000 1, 504. 50
88. 50000 89. 000 7,876.50
0140 210-01025 *Reset Snow Fence 1, 800. 000 1, 559. 000
LF 0. 000 0. 00
3. 05000 1, 559. 000 4, 754. 95
0145 212-00006 *Seedi ng (Native) 18. 000 0. 000
ACRE 0. 000 0. 00
215. 00000 0. 000 0. 00
0150 212- 00009 *Seedi ng (Tenpor ary) 1. 000 0. 000
ACRE 0. 000 0. 00
170. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 18. 000 0. 000
ACRE 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0160 213-00002  *Mil ching (Wed Free Hay) 25. 000 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0. 00
0165 213-00061 *Mul ch Tacki fier 5, 000. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0166 213-00100 Soi | Binder Added by MCR #1 Line #1 4. 000 4. 000
ACRE 0. 000 0. 00
850. 00000 4. 000 3, 400. 00
0170 216-00041 *Soi | Retention Bl anket (Straw Coconut) 8, 670. 000 200. 000
SY 0. 000 0. 00
1. 65000 200. 000 330. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 1, 101. 000 786. 000
CY 0. 000 0. 00
35. 10000 786. 000 27,588. 60
0180 304- 06008 Aggregate Base Course (O ass 6) (Special) 4,977. 000 2,986. 000
CY 0. 000 0. 00
27.10000 2,986. 000 80, 920. 60
0185 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 193, 503. 000 117, 666. 000
8-12"
( ) SY 0. 000 0. 00
1. 90000 117, 666. 000 223, 565. 40
0190 310-00614 *Full Depth Reclamation OF Hot M x Asphalt Pavenent 9, 621. 000 0. 000
(12-16")
SY 0. 000 0. 00
2.85000 0. 000 0. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 13. 480 13. 480
TON 0. 000 0. 00
18. 10000 13. 480 243.99
0200 403-33721  Hot Mx Asphalt (Grading S) (75) (PG 58-28) 34, 445. 000 19, 114. 330
TON 0. 000 0. 00
49. 50000 19, 114. 330 946, 159. 34
0205 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 22,622. 000 14, 074. 480
TON 0. 000 0. 00
66. 10000 14, 074. 480 930, 323. 13
0210 420-00113 Geotextile (Drainage) (dass 2) 75. 000 0. 000
SY 0. 000 0. 00
5. 55000 0. 000 0. 00
0215 420-00133 Ceotextile (Separator) (Cass 2) 1, 000. 000 411. 000
SY 44.000 321. 20
7.30000 455. 000 3,321.50



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17113-BID ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 506-00209 Riprap (9 Inch) 203. 000 0. 000
CcY 0. 000 0. 00
65. 20000 0. 000 0. 00
0225 601- 03030 *Concrete Cass D (Box Culvert) cno 3 126. 000 88. 930
CcY 0. 000 0. 00
358. 00000 88. 930 31, 836. 94
0230 602- 00000 *Rei nforcing Steel CMD 3 10, 626. 000 10, 626. 000
LB 0. 000 0. 00
1. 05000 10, 626. 000 11, 157. 30
0235 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
55. 00000 16. 000 880. 00
0240 603- 05024 24 1 nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
507. 00000 2. 000 1, 014. 00
0245 603- 05036 36 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1,110. 00000 0. 000 0. 00
0250 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0255 603- 05060 60 I nch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0260 603-10180 18 I nch Corrugated Steel Pipe 28. 000 0. 000
LF 0. 000 0. 00
54. 70000 0. 000 0. 00
0265 603-10240 24 Inch Corrugated Steel Pipe 14. 000 14. 000
LF 0. 000 0. 00
57. 70000 14. 000 807. 80
0270 603-10360 36 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00

90. 80000 16. 000 1, 452. 80



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0271 603-10360 36 Inch Corrugated Steel Pipe CMO #3 65. 000 65. 000
LF 0. 000 0. 00
135. 00000 65. 000 8, 775. 00
0272 603-10780 78 Inch Corrugated Steel Pipe CMO #3 22.000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0275 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
99. 10000 0. 000 0. 00
0280 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
148. 00000 6. 000 888. 00
0285 603-30036 36 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
492. 00000 6. 000 2,952.00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 600. 000 0. 000
LF 0. 000 0. 00
15. 90000 0. 000 0. 00
0295 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 170. 00000 0. 000 0. 00
0300 607-00005 *End Post 55. 000 55. 000
EACH 0. 000 0. 00
133. 00000 55. 000 7,315. 00
0305 607-00010 *Corner and Line Brace Post 136. 000 136. 000
EACH 0. 000 0. 00
139. 00000 136. 000 18, 904. 00
0310 607-01000 *Fence Barbed Wre with Metal Posts 92, 839. 000 70, 927. 000
LF 17, 801. 000 24,921. 40
1. 40000 88, 728. 000 124, 219. 20
0315 607-32000 *Fence Picket Snow 6, 389. 000 6, 389. 000
LF 0. 000 0. 00
4. 75000 6, 389. 000 30, 347.75



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 607-60116 *16 Foot Cate 0. 000 0. 000
EACH 0. 000 0. 00
446. 00000 0. 000 0. 00
0325 612-00001  *Delineator (Type I) 208. 000 172. 000
EACH 0. 000 0. 00
19. 60000 172. 000 3,371.20
0330 612-00002 *Del i neator (Type I1) 6. 000 6. 000
EACH 0. 000 0. 00
20. 70000 6. 000 124. 20
0335 612-00003  *Delineator (Type Il1) 34. 000 16. 000
EACH 0. 000 0. 00
21. 80000 16. 000 348. 80
0340 613-00100 *1 Inch Electrical Conduit 125. 000 125. 000
LF 0. 000 0. 00
6. 20000 125. 000 775. 00
0345 613-00200 *2 Inch Electrical Conduit 130. 000 130. 000
LF 0. 000 0. 00
13. 00000 130. 000 1, 690. 00
0350 614-00011 *Sign Panel (Qass I) 45. 000 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0. 00
0355 614-01512 *Steel Sign Support (2-1nch Round) (Post) 180. 000 0. 000
LF 0. 000 0. 00
5. 45000 0. 000 0. 00
0360 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 18. 000 0. 000
EACH 0. 000 0. 00
15. 30000 0. 000 0. 00
0365 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 2.000 2.000
EACH 0. 000 0. 00
7, 840. 00000 2.000 15, 680. 00
0370 614-80385 *Runble Strip 72,164. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17113-BID ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-86105 *Tel emetry (Field) 1. 000 1. 000
EACH 0. 000 0. 00
6, 400. 00000 1. 000 6, 400. 00
0380 614-86741 *\Weat her Monitoring System 1. 000 0. 900
EACH 0. 000 0. 00
39, 800. 00000 0. 900 35, 820. 00
0385 614-86752 *Fol d- Over Tower (ITS) 1. 000 1. 000
EACH 0. 000 0. 00
8, 970. 00000 1. 000 8, 970. 00
0390 621-00450  Detour Pavenent 6, 843. 000 6, 843. 000
SY 0. 000 0. 00
21. 00000 6, 843. 000 143, 703. 00
0395 624-20301 Det our Drainage Pipe (dass 0) 1. 000 1. 000
LS 0. 000 0. 00
32, 600. 00000 1. 000 32, 600. 00
0400 625- 00000 *Construction Surveying 1. 000 0. 660
LS 0. 140 5,292.00
37, 800. 00000 0. 800 30, 240. 00
0405 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
349, 400. 00000 1. 000 349, 400. 00
0406 626-00100 Mobi | i zation (w thout Autopay) Added by MCR #1 Line #1 1. 000 1. 000
LS 0. 000 0. 00
555. 00000 1. 000 555. 00
0410 627-00001 *Paverent Mar ki ng Pai nt 1, 236. 000 989. 000
GAL 0. 000 0. 00
37.20000 989. 000 36, 790. 80
0415 627-00005 *Epoxy Pavement MarKking 410. 000 321. 000
GAL 0. 000 0. 00
84. 00000 321. 000 26, 964. 00
0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 72.000 0. 000
Li ne
) SF 0. 000 0. 00

15. 20000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0425 630-00000  *Fl aggi ng 8, 000. 000 2, 054. 500
HOUR 11. 000 218. 90
19. 90000 2, 065. 500 41, 103. 45
0430 630-00001 *Pilot Car Qperation 720. 000 376. 500
HOUR 0. 000 0. 00
37. 60000 376. 500 14, 156. 40
0435 630- 00007 *Traffic Control Inspection 100. 000 59. 000
DAY 22.000 6, 094. 00
277.00000 81. 000 22,437.00
0440 630-00012 *Traffic Control Managenent 186. 000 68. 000
DAY 4.000 2,632.00
658. 00000 72.000 47, 376. 00
0445 630- 80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 6. 000
EACH 0. 000 0. 00
27.70000 6. 000 166. 20
0450 630-80341 *Construction Traffic Sign (Panel Size A) 54. 000 22. 000
EACH 0. 000 0. 00
5. 55000 22.000 122.10
0455 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 40. 000
EACH 0. 000 0. 00
5. 55000 40. 000 222.00
0460 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 5. 000
EACH 0. 000 0. 00
5. 55000 5. 000 27.75
0465 630-80344 *Construction Traffic Sign (Special) 99. 000 49. 500
SF 0. 000 0. 00
27.70000 49. 500 1,371.15
0470 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 430. 00000 1. 000 4, 430. 00
0475 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 31.500
EACH 0. 000 0. 00
33. 20000 31.500 1, 045. 80



CONTI D C17113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17113-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
44.30000 0. 000 0. 00
0485 630-80370 Concrete Barrier (Tenporary) 3, 278. 000 1, 639. 000
LF 0. 000 0. 00
25. 00000 1, 639. 000 40, 975. 00
0490 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
1.10000 200. 000 220.00
0495 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
3, 870. 00000 1. 000 3, 870. 00
0500 700-70010 F/ A M nor Contract Revisions 342, 839. 280 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70016 F/ A Fuel Cost Adjustnent 40, 000. 000 5, 339. 810
FA 4.510 4.51
1. 00000 5, 344. 320 5,344.32
0515 700-70019 F/ A Asphalt Cenent Cost Adjustnent 150, 000. 000 -17, 875. 980
F A 0. 000 0. 00
1. 00000 -17, 875. 980 -17,875. 98
0520 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70023 F/ A On-The-Job Trai nee 1, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0530 700-70025 F/A Quality Incentive Payment 300, 000. 000 66, 370. 870
F A 0. 000 0. 00
1. 00000 66, 370. 870 66, 370. 87



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17113-BID ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70082 F/ A Furnish & Install Electrical Service 297. 410 0. 000
FA 297. 410 297. 41
1. 00000 297. 410 297. 41
0545 700-70230 F/ A Communi cati on Lines 2, 000. 000 0. 000
FA 1, 078. 450 1, 078. 45
1. 00000 1, 078. 450 1, 078. 45
0550 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0646 900- 00006 Added Item (Dol lar)/ Stockpile - Fence 10, 605. 830 10, 605. 830
DOL -8, 615. 620 -8, 615. 62
1. 00000 1, 990. 210 1, 990. 21

CAT 0200 CURRENT AMI  $ 6,631, 800.81 $ 40,032.95% 3,597,593.93
CAT NOO300 STRUCTURES A-17-X

0555 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
7, 700. 00000 1. 000 7,700. 00
0560 206- 00000 Structure Excavation 882. 000 723. 000
CcY 14. 000 93. 10
6. 65000 737.000 4,901. 05
0565 206-00100 Structure Backfill (dass 1) 387. 000 132. 000
CcY 0. 000 0. 00
21.20000 132. 000 2,798. 40
0570 206-01750 Shori ng 0. 500 0. 000
LS 0. 000 0. 00
66, 500. 00000 0. 000 0.00
0575 601- 03030 *Concrete Class D (Box Cul vert) 438. 000 0. 000
cY 219. 000 78, 402. 00

358. 00000 219. 000 78, 402. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17113-BID ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES A-17-X

0580 602- 00000 *Rei nforcing Steel 82, 940. 000 0. 000
LB 39, 973. 000 41, 971. 65
1. 05000 39, 973. 000 41, 971. 65
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4,714. 000 0. 000
LB 2,593. 000 3,370.90
1. 30000 2,593. 000 3,370.90

CAT 0300 CURRENT AMI  $ 305,038.90 $ 123,837.65$ 139, 144. 00
CAT NOO301 STRUCTURES A-17-Y

0590 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
7, 700. 00000 1. 000 7,700. 00
0595 206- 00000 Structure Excavation 506. 000 292. 000
CcY 0. 000 0. 00
6. 65000 292. 000 1, 941. 80
0600 206-00100 Structure Backfill (dass 1) 356. 000 0. 000
CcY 0. 000 0. 00
21.20000 0. 000 0. 00
0605 206-01750 Shori ng 0. 500 0. 000
LS 0. 000 0. 00
66, 500. 00000 0. 000 0.00
0610 601- 03030 *Concrete Class D (Box Cul vert) 467. 000 0. 000
cY 140. 000 50, 120. 00
358. 00000 140. 000 50, 120. 00
0615 602-00000 *Rei nf orcing Steel 90, 935. 000 0. 000
LB 22,261. 000 23,374.05
1. 05000 22, 261. 000 23,374.05

CAT 0301 CURRENT AMI  $ 314,529.85 % 73,494.05 % 83, 135. 85
CAT NO0302 STRUCTURE A -17-W

0620 202- 00226 Renoval of Asphalt Mat (Special) 231. 000 231. 000
Sy 0. 000 0. 00
9. 60000 231. 000 2,217.60
0625 202-00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00

4,220. 00000 1. 000 4,220. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17113-BID ESTI MATE RUN 06/ 02/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0007 15: 43: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE A -17-W

0630 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 10000 0. 000 0.00
0635 515-00120 *Wat er proof i ng ( Menbrane) 231. 000 231. 000
Sy 0. 000 0. 00
15. 70000 231. 000 3,626. 70
0640 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 60. 000 60. 000
LF 0. 000 0. 00
241. 00000 60. 000 14, 460. 00
0645 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
602. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 24,524.30 $ 0.00$ 24,524. 30

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0650 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 200. 00000 1. 000 15, 200. 00
0655 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0660 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
887. 00000 2. 000 1,774.00
0665 700-70220 F/ A Phone Service Long Distance 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 32,274.00 $ 0.00 % 31, 274. 00

PRQJIECT TOTAL CURRENT AMI $ 7,308, 167.86 $ 237,364.65% 3,875,672.08



